
COLORADO DEPARTMENT OF TRANSPORTATION Page 1

ESTIMATE RUN 11/12/2013

ESTIMATE SUMMARY 08:08:24

CONTID: C17170         ESTIMATE NO: 0036 PROG 2005

PCN: 17170-BID    COFRS REPORTING CATEGORY: 6             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

ALAMEDA BRIDGE OVER I-25 PERCENT TIME:

PROJECT NO: ES6 C010-101                  

ALAMEDA BRIDGE OVER I-25

NAME OF ROAD: I-25

PROJECT COUNTIES: DENVER

CONTRACTOR:

JALISCO INTERNATIONAL, INC. PAY PERIOD ENDING 11/12/2013 DATE TIME STARTED 04/01/2010

6663 COLORADO BLVD. DATE LET 12/30/2009 DATE WORK BEGAN 04/01/2010

 DATE AWARDED 01/25/2010 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 02/10/2010 DATE ACCEPTED

COMMERCE CITY CO80022     303-287-8905 DATE NOTICE TO PROCEED 04/01/2010

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 27,969,008.93 PARTICIPATING $ $ 12,413.75

AWARD PROJECT AMT: 23,723,233.20 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS -2,228.56

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 0.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

95.66

WORK DAYS

WORK DAYS

99.64%

99,671.06

12,413.75

10,185.19

10,185.19

$

$

$

$

27,869,337.87

0.00

27,869,337.87

8,602.02

27,877,939.89

-30,000.00

0.00

27,847,939.89

0.00

AMOUNT DUE 27,847,939.89 10,185.19

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 10,185.19

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

495.5 TIME ALLOW: 518

ORIG TIME ALLOW: 500
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PCN: 17170-BID    ESTIMATE RUN 11/12/2013

PROJECT: ES6 C010-101                  ESTIMATE NO: 0036

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

08:08:24

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *Clearing and Grubbing 1.000

0.000

201-00000  
 

31,500.001.000

0.00

1.000

L S 

31,500.00000

0010 Removal of Structure 20.000

0.000

202-00001  
 

14,600.0020.000

0.00

20.000

EACH

730.00000

0015 *Removal of Tree 112.000

0.000

202-00010  
 

23,520.00112.000

0.00

112.000

EACH

210.00000

0020 Tree Trimming 0.000

0.000

202-00011  
 

0.000.000

0.00

0.000

EACH

790.00000

0025 *Removal of Inlet 39.000

0.000

202-00019  
 

17,940.0039.000

0.00

39.000

EACH

460.00000

0030 *Removal of Manhole 12.000

0.000

202-00021  
 

5,700.0012.000

0.00

12.000

EACH

475.00000

0035 *Removal of Pipe 4,921.000

0.000

202-00035  
 

64,957.204,921.000

0.00

4,921.000

LF  

13.20000

0040 *Removal of Wall 1.000

0.000

202-00165  
 

3,150.001.000

0.00

1.000

L S 

3,150.00000

0045 *Removal of Concrete Median Cover Material 149.000

0.000

202-00190  
 

625.80149.000

0.00

149.000

SY  

4.20000

0050 *Removal of Sidewalk 432.000

0.000

202-00200  
 

2,268.00432.000

0.00

432.000

SY  

5.25000

0055 *Removal of Curb and Gutter 5,788.000

0.000

202-00203  
 

24,309.605,788.000

0.00

5,788.000

LF  

4.20000
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PCN: 17170-BID    ESTIMATE RUN 11/12/2013

PROJECT: ES6 C010-101                  ESTIMATE NO: 0036

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

08:08:24

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *Removal of Concrete Curb Ramp 4.000

0.000

202-00206  
 

29.404.000

0.00

4.000

SY  

7.35000

0065 *Removal of Concrete Pavement 1,159.000

0.000

202-00210  
 

18,254.251,159.000

0.00

1,159.000

SY  

15.75000

0070 *Removal of Asphalt Mat 45,440.000

0.000

202-00220  
 

190,848.0045,440.000

0.00

45,440.000

SY  

4.20000

0075 *Removal of Asphalt Mat (Planing) 23,200.000

0.000

202-00240  
 

69,600.0023,200.000

0.00

23,200.000

SY  

3.00000

0080 Removal of Pavement Marking 24,717.000

0.000

202-00250  
 

23,481.1524,717.000

0.00

24,717.000

SF  

0.95000

0085 *Removal of Light Standard 24.000

0.000

202-00700  
 

4,920.0024.000

0.00

24.000

EACH

205.00000

0090 *Removal of Luminaire (TRAFFIC) 5.000

0.000

202-00750  
 

267.505.000

0.00

5.000

EACH

53.50000

0095 *Removal of Luminaire (BRIDGE) 8.000

0.000

202-00750  
 

428.008.000

0.00

8.000

EACH

53.50000

0100 Removal of Overhead Sign Structure 4.000

0.000

202-00805  
 

29,600.004.000

0.00

4.000

EACH

7,400.00000

0105 Removal of Ground Sign 94.000

0.000

202-00810  
 

8,366.0094.000

0.00

94.000

EACH

89.00000

0110 Removal of Sign Panel 23.000

0.000

202-00821  
 

2,047.0023.000

0.00

23.000

EACH

89.00000
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PCN: 17170-BID    ESTIMATE RUN 11/12/2013

PROJECT: ES6 C010-101                  ESTIMATE NO: 0036

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

08:08:24

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 *Removal of Traffic Signal Equipment 1.000

0.000

202-00828  
 

2,625.001.000

0.00

1.000

L S 

2,625.00000

0120 Removal of Impact Attenuator 1.000

0.000

202-00895  
 

1,025.001.000

0.00

1.000

EACH

1,025.00000

0125 *Removal of Fence 772.000

0.000

202-01000  
 

4,053.00772.000

0.00

772.000

LF  

5.25000

0130 Removal of Guardrail Type 7 3,484.000

0.000

202-01170  
 

22,646.003,484.000

0.00

3,484.000

LF  

6.50000

0135 *Removal of End Anchorage 4.000

0.000

202-01300  
 

660.004.000

0.00

4.000

EACH

165.00000

0140 *Plug Structure 4.000

0.000

202-04000  
 

632.004.000

0.00

4.000

EACH

158.00000

0145 *Plug Culvert 13.000

0.000

202-04001  
 

10,270.0013.000

0.00

13.000

EACH

790.00000

0150 *Clean Valve Box 0.000

0.000

202-04005  
 

0.000.000

0.00

0.000

EACH

460.00000

0155 *Abandon Well 0.000

0.000

202-04100  
 

0.000.000

0.00

0.000

EACH

1,625.00000

0160 *Unclassified Excavation (Complete In Place) 92,114.000

0.000

203-00010  
 

529,655.5092,114.000

0.00

92,114.000

CY  

5.75000

0165 *Blading 123.500

0.000

203-01500  
 

12,967.50123.500

0.00

123.500

HOUR

105.00000
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PCN: 17170-BID    ESTIMATE RUN 11/12/2013

PROJECT: ES6 C010-101                  ESTIMATE NO: 0036

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

08:08:24

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 *Potholing 254.500

0.000

203-01597  
 

46,828.00254.500

0.00

254.500

HOUR

184.00000

0175 *Sweeping (With Pickup Broom) 305.000

0.000

203-01622  
 

47,580.00305.000

0.00

305.000

HOUR

156.00000

0180 *Shoring (Area 4) 0.082

0.000

206-01784  
 

26,240.000.082

0.00

0.082

L S 

320,000.00000

0185 *Shoring (Area 8) 1.000

0.000

206-01788  
 

73,000.001.000

0.00

1.000

L S 

73,000.00000

0190 *Shoring (Area 9) 0.754

0.000

206-01789  
 

754,000.000.754

0.00

0.754

L S 

1,000,000.00000

0195 Erosion Log (12 Inch) 831.000

0.000

208-00002  
 

4,570.50831.000

0.00

831.000

LF  

5.50000

0200 Silt Fence 10,872.000

0.000

208-00020  
 

21,744.0010,872.000

0.00

10,872.000

LF  

2.00000

0205 Gravel Bag 1,841.000

0.000

208-00034  
 

23,012.501,841.000

0.00

1,841.000

LF  

12.50000

0210 Concrete Washout Structure 9.000

0.000

208-00045  
 

9,765.009.000

0.00

9.000

EACH

1,085.00000

0215 Storm Drain Inlet Protection 72.000

0.000

208-00050  
 

19,440.0072.000

0.00

72.000

EACH

270.00000

0220 *Vehicle Tracking Pad 20.000

0.000

208-00070  
 

29,400.0020.000

0.00

20.000

EACH

1,470.00000
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PCN: 17170-BID    ESTIMATE RUN 11/12/2013

PROJECT: ES6 C010-101                  ESTIMATE NO: 0036

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

08:08:24

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 Removal and Disposal of Sediment (Labor) 2,417.000

0.000

208-00103  
 

96,680.002,417.000

0.00

2,417.000

HOUR

40.00000

0230 Removal and Disposal of Sediment (Equipment) 128.500

0.000

208-00105  
 

7,453.00128.500

0.00

128.500

HOUR

58.00000

0235 *Erosion Control Supervisor 633.000

0.000

208-00206  
 

44,310.00633.000

0.00

633.000

DAY 

70.00000

0240 *Time-Released Water Product 1,790.000

1,035.000

209-00200  
 

23,306.252,825.000

8,538.75

5,040.000

EACH

8.25000

0240 MATERIAL ALLOWANCE DRI-WATER 5,029.993

-1,034.999

8,602.023,994.994

-2,228.56EACH

2.15320

0245 *Reset TV Cameras 3.000

0.000

210-00473  
 

1,620.003.000

0.00

3.000

EACH

540.00000

0250 *Reset Light Standard 11.000

0.000

210-00750  
 

3,850.0011.000

0.00

11.000

EACH

350.00000

0255 Reset Ground Sign 3.000

0.000

210-00810  
 

474.003.000

0.00

3.000

EACH

158.00000

0260 Reset Sign Panel 6.000

0.000

210-00815  
 

948.006.000

0.00

6.000

EACH

158.00000

0265 *Reset Variable Message Sign 1.000

0.000

210-00820  
 

6,240.001.000

0.00

1.000

EACH

6,240.00000

0270 *Reset Traffic Counter (Permanent) 4.000

0.000

210-00910  
 

2,600.004.000

0.00

4.000

EACH

650.00000



CONTID: C17170         COLORADO DEPARTMENT OF TRANSPORTATION Page 7

PCN: 17170-BID    ESTIMATE RUN 11/12/2013

PROJECT: ES6 C010-101                  ESTIMATE NO: 0036

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

08:08:24

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0275 *Adjust Manhole 2.000

0.000

210-04010  
 

1,270.002.000

0.00

2.000

EACH

635.00000

0280 *Modify Manhole 4.000

0.000

210-04015  
 

4,560.004.000

0.00

4.000

EACH

1,140.00000

0285 *Modify Inlet 3.000

0.000

210-04020  
 

11,850.003.000

0.00

3.000

EACH

3,950.00000

0290 *Adjust Valve Box 2.000

0.000

210-04050  
 

580.002.000

0.00

2.000

EACH

290.00000

0295 *Dewatering 1.000

0.000

211-03005  
 

550,000.001.000

0.00

1.000

L S 

550,000.00000

0300 *Seeding (Native) 2.600

0.000

212-00006  
 

858.002.600

0.00

2.600

ACRE

330.00000

0305 *Soil Conditioning 2.500

0.000

212-00032  
 

7,650.002.500

0.00

2.500

ACRE

3,060.00000

0310 *Mulching (Weed Free Hay) 0.000

0.000

213-00002  
 

0.000.000

0.00

0.000

ACRE

420.00000

0315 *Flexible Growth Medium 0.300

0.000

213-00009  
 

280.500.300

0.00

0.300

ACRE

935.00000

0320 *Mulch Tackifier 200.000

0.000

213-00061  
 

420.00200.000

0.00

200.000

LB  

2.10000

0325 *Landscape Maintenance 0.350

0.250

214-00000  
 

9,300.000.600

3,875.00

1.000

L S 

15,500.00000
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PCN: 17170-BID    ESTIMATE RUN 11/12/2013

PROJECT: ES6 C010-101                  ESTIMATE NO: 0036

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

08:08:24

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0330 *Deciduous Tree (5 Gallon Container) 72.000

0.000

214-00205  
 

2,988.0072.000

0.00

72.000

EACH

41.50000

0335 *Soil Retention Blanket (Biodegradable Straw/Co conut) 12,341.000

0.000

216-00042  
 

38,257.1012,341.000

0.00

12,341.000

SY  

3.10000

0340 *Herbicide Treatment 0.000

0.000

217-00020  
 

0.000.000

0.00

0.000

HOUR

104.00000

0345 *Wildlife Biologist 6.500

0.000

240-00000  
 

442.006.500

0.00

6.500

HOUR

68.00000

0350 *Environmental Health and Safety Management 1.000

0.000

250-00010  
 

4,200.001.000

0.00

1.000

L S 

4,200.00000

0355 *Monitoring Technician 1,889.200

0.000

250-00050  
 

69,428.101,889.200

0.00

1,889.200

HOUR

36.75000

0360 *Health and Safety Officer 1,147.000

0.000

250-00110  
 

65,952.501,147.000

0.00

1,147.000

HOUR

57.50000

0365 *Material Sampling and Delivery 44.000

0.000

250-00120  
 

1,848.0044.000

0.00

44.000

EACH

42.00000

0370 *Material Handling (Stockpile) 9,418.000

0.000

250-00200  
 

41,910.109,418.000

0.00

9,418.000

CY  

4.45000

0375 *Solid Waste Disposal 67,482.000

0.000

250-00210  
 

1,332,769.5067,482.000

0.00

67,482.000

CY  

19.75000

0380 *Aggregate Base Course (Class 6) 20,265.220

0.000

304-06000  
 

202,652.2020,265.220

0.00

20,265.220

TON 

10.00000
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PCN: 17170-BID    ESTIMATE RUN 11/12/2013

PROJECT: ES6 C010-101                  ESTIMATE NO: 0036

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

08:08:24

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0385 *Aggregate Base Course (Class 6) 13,537.000

0.000

304-06007  
 

311,351.0013,537.000

0.00

13,537.000

CY  

23.00000

0390 *Hot Mix Asphalt (Patching) (Asphalt) 1,039.200

0.000

403-00720  
 

118,468.801,039.200

0.00

1,039.200

TON 

114.00000

0395 *Stone Matrix Asphalt (Fibers)(Asphalt) 1,252.110

0.000

403-09221  
 

107,681.461,252.110

0.00

1,252.110

TON 

86.00000

0400 *Hot Mix Asphalt (Grading S) (100) (PG 64-22) 7,653.300

0.000

403-33841  
 

332,918.557,653.300

0.00

7,653.300

TON 

43.50000

0405 *Hot Mix Asphalt (Grading SX) (100) (PG 76-28) 2,424.580

0.000

403-34871  
 

158,809.992,424.580

0.00

2,424.580

TON 

65.50000

0410 *Emulsified Asphalt (Slow-Setting) 3,221.000

0.000

411-10255  
 

9,663.003,221.000

0.00

3,221.000

GAL 

3.00000

0415 *Concrete Pavement (13 Inch) 31,650.000

0.000

412-01300  
 

1,582,500.0031,650.000

0.00

31,650.000

SY  

50.00000

0415 MATERIAL ALLOWANCE Tie Bars 0.000

0.000

0.000.000

0.00SY  

0.52990

0415 MATERIAL ALLOWANCE Dowel Baskets 0.000

0.000

0.000.000

0.00SY  

2.71094

0420 *Geotextile (Drainage) (Class 2) 498.000

0.000

420-00113  
 

1,543.80498.000

0.00

498.000

SY  

3.10000

0425 *Drilled Caisson (30 Inch) 64.000

0.000

503-00030  
 

6,912.0064.000

0.00

64.000

LF  

108.00000
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PCN: 17170-BID    ESTIMATE RUN 11/12/2013

PROJECT: ES6 C010-101                  ESTIMATE NO: 0036

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

08:08:24

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0430 *Drilled Caisson (42 Inch) 20.000

0.000

503-00042  
 

2,900.0020.000

0.00

20.000

LF  

145.00000

0435 *Drilled Caisson (48 Inch) 70.000

0.000

503-00048  
 

10,850.0070.000

0.00

70.000

LF  

155.00000

0440 *Riprap (Special) (D50=9 INCH) 1,215.000

0.000

506-00010  
 

82,620.001,215.000

0.00

1,215.000

CY  

68.00000

0445 *Grouted Riprap 293.000

0.000

506-00035  
 

90,830.00293.000

0.00

293.000

SY  

310.00000

0450 *Pedestrian Railing (Steel) 81.000

0.000

514-00200  
 

9,720.0081.000

0.00

81.000

LF  

120.00000

0450 MATERIAL ALLOWANCE Railing 0.000

0.000

0.000.000

0.00LF  

91.00000

0455 Concrete Class B 82.900

0.000

601-01000  
 

33,989.0082.900

0.00

82.900

CY  

410.00000

0460 *Reinforcing Steel 10,420.000

0.000

602-00000  
 

4,793.2010,420.000

0.00

10,420.000

LB  

0.46000

0465 *15 Inch Reinforced Concrete Pipe (Complete In Place) 883.000

0.000

603-01155  
 

90,949.00883.000

0.00

883.000

LF  

103.00000

0470 *18 Inch Reinforced Concrete Pipe (Complete In Place) 1,598.000

0.000

603-01185  
 

118,252.001,598.000

0.00

1,598.000

LF  

74.00000

0475 *24 Inch Reinforced Concrete Pipe (Complete In Place) 338.000

0.000

603-01245  
 

23,660.00338.000

0.00

338.000

LF  

70.00000
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PCN: 17170-BID    ESTIMATE RUN 11/12/2013

PROJECT: ES6 C010-101                  ESTIMATE NO: 0036

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

08:08:24

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0480 *30 Inch Reinforced Concrete Pipe (Complete In Place) 921.000

0.000

603-01305  
 

105,915.00921.000

0.00

921.000

LF  

115.00000

0485 *36 Inch Reinforced Concrete Pipe (Complete In Place) 157.000

0.000

603-01365  
 

19,625.00157.000

0.00

157.000

LF  

125.00000

0490 *48 Inch Reinforced Concrete Pipe (Complete In Place) 52.000

0.000

603-01485  
 

7,800.0052.000

0.00

52.000

LF  

150.00000

0495 *15 Inch Reinforced Concrete End Section 0.000

0.000

603-05015  
 

0.000.000

0.00

0.000

EACH

1,115.00000

0500 *24 Inch Reinforced Concrete End Section 2.000

0.000

603-05024  
 

2,770.002.000

0.00

2.000

EACH

1,385.00000

0505 *36 Inch Reinforced Concrete End Section 1.000

0.000

603-05036  
 

2,000.001.000

0.00

1.000

EACH

2,000.00000

0510 *48 Inch Reinforced Concrete End Section 1.000

0.000

603-05048  
 

2,430.001.000

0.00

1.000

EACH

2,430.00000

0515 *30 Inch Reinforced Concrete Pipe (Jacked) Clas s V Pipe 0.000

0.000

603-07300  
 

0.000.000

0.00

0.000

LF  

1,250.00000

0520 *8 Inch Plastic Pipe 2,099.000

0.000

603-50008  
 

170,543.752,099.000

0.00

2,099.000

LF  

81.25000

0525 *30 Inch Plastic Pipe 798.000

0.000

603-50030  
 

109,326.00798.000

0.00

798.000

LF  

137.00000

0530 *5x3 Foot Concrete Box Culvert (Precast) 106.000

0.000

603-70503  
 

32,224.00106.000

0.00

106.000

LF  

304.00000
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PCN: 17170-BID    ESTIMATE RUN

PROJECT: ES6 C010-101                  ESTIMATE NO: 0036

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD
CUMULATIVE

AMOUNT

CAT NO0200 ROADWAY 

0530 MATERIAL ALLOWANCE CBC Materials 0.000

0.000

0.000.000

0.00LF  

66.02303

0535 *Inlet Type C (5 Foot) 1.000

0.000

604-00305  
 

3,890.001.000

0.00

1.000

EACH

3,890.00000

0540 *Inlet Type C (10 Foot) 1.000

0.000

604-00310  
 

4,675.001.000

0.00

1.000

EACH

4,675.00000

0545 *Inlet Type C (Special) 0.000

0.000

604-00350  
 

0.000.000

0.00

0.000

EACH

4,250.00000

0550 *Inlet Type 16 (10 Foot) 2.000

0.000

604-16010  
 

9,090.002.000

0.00

2.000

EACH

4,545.00000

0555 *Inlet Type 16 (Single) (Special) 4.000

0.000

604-16050  
 

19,160.004.000

0.00

4.000

EACH

4,790.00000

0560 *Outlet Structure 1.000

0.000

604-20001  
 

45,130.001.000

0.00

1.000

L S 

45,130.00000

0565 *Vane Grate Inlet (5 Foot) 2.000

0.000

604-25005  
 

7,780.002.000

0.00

2.000

EACH

3,890.00000

0570 *Vane Grate Inlet (15 Foot) 1.000

0.000

604-25015  
 

6,470.001.000

0.00

1.000

EACH

6,470.00000

0575 *Vane Grate Inlet (Double) (5 Foot) 8.000

0.000

604-26005  
 

41,200.008.000

0.00

8.000

EACH

5,150.00000

0580 *Vane Grate Inlet Special (Double) (5 Foot) 1.000

0.000

604-26006  
 

5,675.001.000

0.00

1.000

EACH

5,675.00000
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PCN: 17170-BID    ESTIMATE RUN 11/12/2013

PROJECT: ES6 C010-101                  ESTIMATE NO: 0036

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

08:08:24

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0585 *Vane Grate Inlet (Double) (10 Foot) 11.000

0.000

604-26010  
 

65,175.0011.000

0.00

11.000

EACH

5,925.00000

0590 *Vane Grate Inlet Special (Double) (10 Foot) 3.000

0.000

604-26011  
 

18,720.003.000

0.00

3.000

EACH

6,240.00000

0595 *Manhole Slab Base (Special) (SPECIAL)(25 FOOT) (5 FOOT 
DIAMETER)

0.000

0.000

604-30000  
 

0.000.000

0.00

0.000

EACH

7,000.00000

0600 *Manhole Slab Base (Special) (SPECIAL)(15 FOOT) (5 FOOT 
DIAMETER)

2.000

0.000

604-30000  
 

8,540.002.000

0.00

2.000

EACH

4,270.00000

0605 *Manhole Slab Base (Special) (SPECIAL)(20 FOOT) (6 FOOT 
DIAMETER(

0.000

0.000

604-30000  
 

0.000.000

0.00

0.000

EACH

5,900.00000

0610 *Manhole Slab Base (Special) (SPECIAL)(10 FOOT) (6 FOOT 
DIAMETER)

1.000

0.000

604-30000  
 

2,830.001.000

0.00

1.000

EACH

2,830.00000

0615 *Manhole Slab Base (Special) (SPECIAL)(25 FOOT) (9 FOOT 
DIAMETER)

0.000

0.000

604-30000  
 

0.000.000

0.00

0.000

EACH

36,700.00000

0620 *Manhole Slab Base (10 Foot) 10.000

0.000

604-30010  
 

19,100.0010.000

0.00

10.000

EACH

1,910.00000

0625 *Manhole Slab Base (15 Foot) 2.000

0.000

604-30015  
 

6,780.002.000

0.00

2.000

EACH

3,390.00000

0630 *Manhole Slab Base (20 Foot) 1.000

0.000

604-30020  
 

4,365.001.000

0.00

1.000

EACH

4,365.00000

0635 *Manhole Box Base (10 Foot) 1.000

0.000

604-31010  
 

9,745.001.000

0.00

1.000

EACH

9,745.00000
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PROJECT: ES6 C010-101                  ESTIMATE NO: 0036

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

08:08:24

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0640 Manhole Special 1.000

0.000

604-39000  
 

8,310.001.000

0.00

1.000

EACH

8,310.00000

0645 *Manhole Special (5 Foot) 3.000

0.000

604-39005  
 

6,210.003.000

0.00

3.000

EACH

2,070.00000

0650 *Manhole Special (10 Foot) 4.000

0.000

604-39010  
 

8,800.004.000

0.00

4.000

EACH

2,200.00000

0655 *Manhole Special (20 Foot) 1.000

0.000

604-39020  
 

4,720.001.000

0.00

1.000

EACH

4,720.00000

0660 *Guardrail Type 3 (6-3 Post Spacing) 756.000

0.000

606-00301  
 

10,584.00756.000

0.00

756.000

LF  

14.00000

0660 MATERIAL ALLOWANCE Rail Components 0.000

0.000

0.000.000

0.00LF  

9.21927

0665 *Guardrail Type 7 (Style CA) 763.000

0.000

606-00710  
 

40,439.00763.000

0.00

763.000

LF  

53.00000

0670 *Guardrail Type 7 (Style CC) 722.000

0.000

606-00720  
 

45,486.00722.000

0.00

722.000

LF  

63.00000

0675 *Guardrail Type 7 (Style CC)(Concrete Glare Scr een) 905.000

0.000

606-00725  
 

70,590.00905.000

0.00

905.000

LF  

78.00000

0680 *Guardrail Type 7 (Style CD) 3,283.000

0.000

606-00730  
 

206,829.003,283.000

0.00

3,283.000

LF  

63.00000

0685 *Guardrail Type 7 (Style CE) 1,051.000

0.000

606-00740  
 

110,355.001,051.000

0.00

1,051.000

LF  

105.00000
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NO.
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NO.
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CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

08:08:24

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0690 *End Anchorage Type 3D 3.000

0.000

606-01340  
 

1,830.003.000

0.00

3.000

EACH

610.00000

0695 *End Anchorage Type 3K 2.000

0.000

606-01390  
 

2,270.002.000

0.00

2.000

EACH

1,135.00000

0700 *End Anchorage (Flared) 1.000

0.000

606-02005  
 

1,595.001.000

0.00

1.000

EACH

1,595.00000

0705 Fence (Plastic) 3,547.000

0.000

607-11525  
 

13,123.903,547.000

0.00

3,547.000

LF  

3.70000

0710 Concrete Sidewalk (6 Inch) 457.000

0.000

608-00006  
 

16,680.50457.000

0.00

457.000

SY  

36.50000

0715 Concrete Curb Ramp 52.000

0.000

608-00010  
 

5,980.0052.000

0.00

52.000

SY  

115.00000

0720 Curb and Gutter Type 2 (Section I-B) 232.000

0.000

609-21010  
 

3,248.00232.000

0.00

232.000

LF  

14.00000

0725 Curb and Gutter Type 2 (Section II-B) 1,436.000

0.000

609-21020  
 

21,540.001,436.000

0.00

1,436.000

LF  

15.00000

0730 Median Cover Material (Concrete) 747.000

0.000

610-00030  
 

5,229.00747.000

0.00

747.000

SF  

7.00000

0735 Delineator (Type I) 3.000

0.000

612-00001  
 

69.003.000

0.00

3.000

EACH

23.00000

0740 Delineator (Type II) 4.000

0.000

612-00002  
 

96.004.000

0.00

4.000

EACH

24.00000
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

08:08:24

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0745 Delineator (Type I) (Barrier) 47.000

0.000

612-00021  
 

493.5047.000

0.00

47.000

EACH

10.50000

0750 Delineator (Type II) (Barrier) 13.000

0.000

612-00022  
 

149.5013.000

0.00

13.000

EACH

11.50000

0755 *1 Inch Electrical Conduit 680.000

0.000

613-00100  
 

2,856.00680.000

0.00

680.000

LF  

4.20000

0760 *3 Inch Electrical Conduit 2,014.000

0.000

613-00300  
 

23,161.002,014.000

0.00

2,014.000

LF  

11.50000

0765 *2 Inch Electrical Conduit (Plastic) 7,228.000

0.000

613-01200  
 

58,546.807,228.000

0.00

7,228.000

LF  

8.10000

0770 *3 Inch Electrical Conduit (Plastic) 9,971.000

0.000

613-01300  
 

94,225.959,971.000

0.00

10,521.000

LF  

9.45000

0775 *4 Inch Electrical Conduit (Plastic) 1,406.000

0.000

613-01400  
 

16,239.301,406.000

0.00

1,406.000

LF  

11.55000

0780 *Pull Box (24"x36"x24") 31.000

0.000

613-07023  
 

21,793.0031.000

0.00

31.000

EACH

703.00000

0785 *Pull Box (16"x24"x12") 16.000

0.000

613-07026  
 

4,864.0016.000

0.00

16.000

EACH

304.00000

0790 *Pull Box (30"x48"x18") 5.000

0.000

613-07039  
 

4,950.005.000

0.00

5.000

EACH

990.00000

0795 *Wiring 1.000

0.000

613-10000  
 

21,325.001.000

0.00

1.000

L S 

21,325.00000
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NO.
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PERIOD
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CAT NO0200 ROADWAY 

0800 *Light Standard Metal (70 Foot) 4.000

0.000

613-34700  
 

30,100.004.000

0.00

4.000

EACH

7,525.00000

0800 MATERIAL ALLOWANCE Light Standard 0.000

0.000

0.000.000

0.00EACH

4,802.50000

0805 *Light Standard Foundation 8.000

0.000

613-40010  
 

7,600.008.000

0.00

8.000

EACH

950.00000

0810 *Lighting Control Center 1.000

0.000

613-50100  
 

8,425.001.000

0.00

1.000

EACH

8,425.00000

0815 *Temporary Lighting 1.000

0.000

613-50210  
 

11,800.001.000

0.00

1.000

L S 

11,800.00000

0820 *Luminaire High Pressure Sodium (400 Watt) CURV ILINEAR 
(TRAFFIC)

6.000

0.000

613-70400  
 

9,270.006.000

0.00

6.000

EACH

1,545.00000

0825 *Luminaire High Pressure Sodium (1000 Watt) 10.000

0.000

613-71000  
 

12,250.0010.000

0.00

10.000

EACH

1,225.00000

0830 *Luminaire High Pressure Sodium (Wall Type) (15 0 Watt) 8.000

0.000

613-72150  
 

2,664.008.000

0.00

8.000

EACH

333.00000

0835 Sign Panel (Class I) 217.000

0.000

614-00011  
 

3,309.25217.000

0.00

217.000

SF  

15.25000

0840 Sign Panel (Class II) 450.000

0.000

614-00012  
 

10,350.00450.000

0.00

450.000

SF  

23.00000

0845 Sign Panel (Class III) 330.000

0.000

614-00013  
 

11,385.00330.000

0.00

330.000

SF  

34.50000
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0850 Sign Post (Special) 0.000

0.000

614-00040  
 

0.000.000

0.00

0.000

LF  

68.00000

0855 Steel Sign Post (2x2 Inch Tubing) 160.000

0.000

614-00216  
 

2,000.00160.000

0.00

160.000

LF  

12.50000

0860 Stl Sign Supp(2-1/2 In Rd Sch 80)(Po&Slip) 16.000

0.000

614-01583  
 

6,544.0016.000

0.00

16.000

EACH

409.00000

0865 *Concrete Footing (Traffic Signal Pole) 5.000

0.000

614-03100  
 

12,600.005.000

0.00

5.000

EACH

2,520.00000

0870 Butterfly Structure 1.000

0.000

614-30110  
 

25,000.001.000

0.00

1.000

EACH

25,000.00000

0875 Monotube Overhead Sign Cantilever (24 Inch Diam eter) 3.500

0.000

614-32400  
 

120,750.003.500

0.00

3.500

EACH

34,500.00000

0880 *Pedestrian Signal Face (16) (Countdown) 5.000

0.000

614-70150  
 

2,875.005.000

0.00

5.000

EACH

575.00000

0880 MATERIAL ALLOWANCE Ped Signal Face (16) (Countd own) 0.000

0.000

0.000.000

0.00EACH

340.00000

0885 *Traffic Signal Face (12-12-12) 18.000

0.000

614-70336  
 

6,300.0018.000

0.00

18.000

EACH

350.00000

0885 MATERIAL ALLOWANCE Traf Sig Face (12-12-12) 0.000

0.000

0.000.000

0.00EACH

212.32500

0890 *Traffic Signal Controller Cabinet 2.000

0.000

614-72855  
 

29,800.002.000

0.00

2.000

EACH

14,900.00000
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PERIOD
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CAT NO0200 ROADWAY 

0890 MATERIAL ALLOWANCE Traf Sig Ctrl Cabinet 0.000

0.000

0.000.000

0.00EACH

9,784.00000

0895 *Pedestrian Push Button 0.000

0.000

614-72860  
 

0.000.000

0.00

0.000

EACH

225.00000

0895 MATERIAL ALLOWANCE Ped Push Button 0.000

0.000

0.000.000

0.00EACH

145.00000

0900 *Fire Preemption Unit and Timer 3.000

0.000

614-72866  
 

11,835.003.000

0.00

3.000

EACH

3,945.00000

0905 *Intersection Detection System (Camera) 4.000

0.000

614-72886  
 

33,200.004.000

0.00

4.000

EACH

8,300.00000

0905 MATERIAL ALLOWANCE Intersection Detect Sys (Cam era) 0.000

0.000

0.000.000

0.00EACH

5,406.66666

0910 *Traffic Signal-Light Pole Steel 1.000

0.000

614-81000  
 

4,300.001.000

0.00

1.000

EACH

4,300.00000

0910 MATERIAL ALLOWANCE TS Pole 0.000

0.000

0.000.000

0.00EACH

2,514.00000

0915 *Traffic Signal Light Pole Steel (1-60 Foot Mas t Arm) 1.000

0.000

614-81160  
 

22,130.001.000

0.00

1.000

EACH

22,130.00000

0915 MATERIAL ALLOWANCE TS Pole 0.000

0.000

0.000.000

0.00EACH

14,999.00000

0920 *Traffic Signal-Light Pole Steel (1-65 Foot Mas t Arm) 2.000

0.000

614-81165  
 

46,800.002.000

0.00

2.000

EACH

23,400.00000
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PERIOD
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CAT NO0200 ROADWAY 

0920 MATERIAL ALLOWANCE TS Pole 0.000

0.000

0.000.000

0.00EACH

15,218.00000

0925 *Traffic Signal Pole Steel (1 Mast Arm) 1.000

0.000

614-82010  
 

15,400.001.000

0.00

1.000

EACH

15,400.00000

0925 MATERIAL ALLOWANCE TS Pole 0.000

0.000

0.000.000

0.00EACH

10,536.00000

0930 *Traffic Signal Pedestal Pole Steel 1.000

0.000

614-84000  
 

840.001.000

0.00

1.000

EACH

840.00000

0930 MATERIAL ALLOWANCE Traf Sig Ped Pole Steel 0.000

0.000

0.000.000

0.00EACH

445.00000

0935 Impact Attenuator (QUADGUARD)(TAPERED) 1.000

0.000

614-85001  
 

28,700.001.000

0.00

1.000

EACH

28,700.00000

0935 MATERIAL ALLOWANCE Impact Attenuator 0.000

0.000

0.000.000

0.00EACH

17,084.39000

0940 *Traffic Signal Span Wire Pole (12 Inch) 1.000

0.000

614-85312  
 

2,825.001.000

0.00

1.000

EACH

2,825.00000

0945 *Uninterrupted Power Supply 2.000

0.000

614-86800  
 

12,550.002.000

0.00

2.000

EACH

6,275.00000

0945 MATERIAL ALLOWANCE Uninterrupted Power Supply 0.000

0.000

0.000.000

0.00EACH

3,948.00000

0950 *Closed Circuit Television 1.000

0.000

614-87320  
 

287.001.000

0.00

1.000

EACH

287.00000
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CAT NO0200 ROADWAY 

0955 *Test Fiber Optic Cable 1.000

0.000

614-87350  
 

1,045.001.000

0.00

1.000

L S 

1,045.00000

0960 *Fiber Optic Cable (Special) 5,098.000

0.000

614-87401  
 

7,901.905,098.000

0.00

5,098.000

LF  

1.55000

0965 *Fiber Optic Cable (Single Mode) (6 Strands) 1,612.000

0.000

614-87406  
 

3,385.201,612.000

0.00

1,612.000

LF  

2.10000

0970 *Fiber Optic Cable (Single Mode) (96 Strands) 3,398.000

0.000

614-87496  
 

12,572.603,398.000

0.00

3,398.000

LF  

3.70000

0975 *Detour Culvert Pipe 1.000

0.000

617-03000  
 

200,000.001.000

0.00

1.000

L S 

200,000.00000

0980 *Detour 1.000

0.000

621-00425  
 

795,000.001.000

0.00

1.000

L S 

795,000.00000

0985 *Construction Surveying 1.000

0.000

625-00000  
 

130,000.001.000

0.00

1.000

L S 

130,000.00000

0990 *Mobilization 1.000

0.000

626-00000  
 

900,000.001.000

0.00

1.000

L S 

900,000.00000

0995 *Public Information Services 1.000

0.000

626-01000  
 

16,000.001.000

0.00

1.000

L S 

16,000.00000

1000 Pavement Marking Paint 612.000

0.000

627-00001  
 

16,065.00612.000

0.00

612.000

GAL 

26.25000

1005 Epoxy Pavement Marking 43.000

0.000

627-00005  
 

2,709.0043.000

0.00

43.000

GAL 

63.00000
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PCN: 17170-BID    ESTIMATE RUN 11/12/2013

PROJECT: ES6 C010-101                  ESTIMATE NO: 0036

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

08:08:24

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

1010 Preformed Plastic Pavement Marking (Type I) 193.000

0.000

627-01001  
 

1,823.85193.000

0.00

193.000

SF  

9.45000

1015 Preformed Plastic Pavement Marking (Type I)(Inl aid) 362.000

0.000

627-01010  
 

3,620.00362.000

0.00

362.000

SF  

10.00000

1020 Preformed Plastic Pavement Marking (Word-Symbol ) (Type 
III) 

0.000

0.000

627-30327  
 

0.000.000

0.00

0.000

SF  

16.75000

1025 Preformed Plastic Pavement Marking (Xwalk-Stop Line) 0.000

0.000

627-30332  
 

0.000.000

0.00

0.000

SF  

12.60000

1030 Preformed Thermoplastic Pavement Marking (Word- Symbol) 578.000

0.000

627-30405  
 

8,496.60578.000

0.00

578.000

SF  

14.70000

1035 Preformed Thermoplastic Pavement Marking (Xwalk -Stop 
Line) 

2,771.000

0.000

627-30410  
 

29,095.502,771.000

0.00

2,771.000

SF  

10.50000

1040 *Flagging 9,183.500

0.000

630-00000  
 

188,261.759,183.500

0.00

9,183.500

HOUR

20.50000

1045 Traffic Control Vehicle 2.000

0.000

630-00004  
 

1,250.002.000

0.00

2.000

EACH

625.00000

1050 Traffic Control Inspection 246.000

0.000

630-00007  
 

27,060.00246.000

0.00

246.000

DAY 

110.00000

1055 *Traffic Control Management 600.000

0.000

630-00012  
 

288,000.00600.000

0.00

600.000

DAY 

480.00000

1060 Uniformed Traffic Control Coordination 2,083.500

0.000

630-00015  
 

31,773.382,083.500

0.00

2,083.500

HOUR

15.25000
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PROJECT: ES6 C010-101                  ESTIMATE NO: 0036

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

08:08:24

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

1065 Flashing Beacon (Portable) 8.000

0.000

630-80001  
 

13,240.008.000

0.00

8.000

EACH

1,655.00000

1070 Barricade (Type 3 M-A) (Temporary) 36.000

0.000

630-80335  
 

6,840.0036.000

0.00

36.000

EACH

190.00000

1075 Construction Traffic Sign (Panel Size A) 193.000

0.000

630-80341  
 

10,615.00193.000

0.00

193.000

EACH

55.00000

1080 Construction Traffic Sign (Panel Size B) 93.000

0.000

630-80342  
 

9,300.0093.000

0.00

93.000

EACH

100.00000

1085 Construction Traffic Sign (Panel Size C) 38.000

0.000

630-80343  
 

4,940.0038.000

0.00

38.000

EACH

130.00000

1090 Construction Traffic Sign (Special) 1,273.250

0.000

630-80344  
 

27,374.881,273.250

0.00

1,273.250

SF  

21.50000

1095 Portable Message Sign Panel 12.000

0.000

630-80355  
 

63,600.0012.000

0.00

12.000

EACH

5,300.00000

1100 Advance Warning Flashing or Sequencing Arrow Pa nel (C 
Type) 

12.000

0.000

630-80358  
 

10,980.0012.000

0.00

12.000

EACH

915.00000

1105 Drum Channelizing Device 206.000

0.000

630-80360  
 

9,991.00206.000

0.00

206.000

EACH

48.50000

1110 Drum Channelizing Device (With Light) (Flashing ) 4.000

0.000

630-80363  
 

292.004.000

0.00

4.000

EACH

73.00000

1115 Concrete Barrier (Temporary) 10,406.000

0.000

630-80370  
 

169,097.5010,406.000

0.00

10,406.000

LF  

16.25000
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PCN: 17170-BID    ESTIMATE RUN 11/12/2013

PROJECT: ES6 C010-101                  ESTIMATE NO: 0036

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

08:08:24

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

1120 Glare Screen (Temporary) 0.000

0.000

630-80378  
 

0.000.000

0.00

0.000

LF  

11.25000

1125 Traffic Cone 569.000

0.000

630-80380  
 

6,970.25569.000

0.00

569.000

EACH

12.25000

1130 Impact Attenuator (Temporary) 13.000

0.000

630-85010  
 

29,900.0013.000

0.00

13.000

EACH

2,300.00000

1135 Impact Attenuator (Truck Mounted Attenuator) 
(Temporary) 

2.000

0.000

630-85040  
 

57,000.002.000

0.00

2.000

EACH

28,500.00000

1140 *Traffic Signal (Temporary) 1.000

0.000

630-86800  
 

41,560.001.000

0.00

1.000

L S 

41,560.00000

1145 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

70,000.000

F A 

1.00000

1150 F/A Partnering 230.460

0.000

700-70011  
 

230.46230.460

0.00

230.460

F A 

1.00000

1155 F/A Concrete Pavement Incentive 59,244.310

0.000

700-70013  
 

59,244.3159,244.310

0.00

59,244.310

F A 

1.00000

1160 F/A Fuel Cost Adjustment 85,062.850

0.000

700-70016  
 

85,062.8585,062.850

0.00

85,062.850

F A 

1.00000

1165 F/A Roadway Smoothness Incentive FOR PCCP ONLY -10,848.660

0.000

700-70018  
 

-10,848.66-10,848.660

0.00

-10,848.660

F A 

1.00000

1170 F/A Asphalt Cement Cost Adjustment 20,955.330

0.000

700-70019  
 

20,955.3320,955.330

0.00

20,955.330

F A 

1.00000
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NO.
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PREV QTY/
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PERIOD
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CUMULATIVE
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CAT NO0200 ROADWAY 

1175 F/A On-The-Job Trainee 0.000

0.000

700-70021  
 

0.000.000

0.00

0.000

HOUR

1.00000

1180 F/A OJT Colorado Training Program 14,061.600

0.000

700-70022  
 

14,061.6014,061.600

0.00

14,061.600

F A 

1.00000

1185 F/A Quality Incentive Payment 155.720

0.000

700-70025  
 

155.72155.720

0.00

155.720

F A 

1.00000

1190 F/A ESB Program 0.000

0.000

700-70028  
 

0.000.000

0.00

0.000

F A 

1.00000

1195 F/A INTERIM SURFACE REPAIR 0.000

0.000

700-70031  
 

0.000.000

0.00

0.000

F A 

1.00000

1200 F/A Landscape Restoration 16,086.200

0.000

700-70034  
 

16,086.2016,086.200

0.00

16,086.200

F A 

1.00000

1205 F/A UTC Officer Hours 173,037.600

0.000

700-70035  
 

173,037.60173,037.600

0.00

173,037.600

F A 

1.00000

1210 Forced Accounts Security Guard Services 0.000

0.000

700-70036  
 

0.000.000

0.00

0.000

F A 

1.00000

1215 F/A Obtain PERMITS 0.000

0.000

700-70070  
 

0.000.000

0.00

0.000

F A 

1.00000

1220 F/A Obtain Power from Xcel Energy 90,071.780

0.000

700-70072  
 

90,071.7890,071.780

0.00

90,071.780

F A 

1.00000

1225 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

0.000

F A 

1.00000
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

08:08:24

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

1230 F/A Hazardous Waste Disposal SOILS 52,115.410

0.000

700-70587  
 

52,115.4152,115.410

0.00

52,115.410

F A 

1.00000

1235 F/A Environmental Health & Safety Management 1,549,731.770

0.000

700-70589  
 

1,549,731.771,549,731.770

0.00

1,549,731.770

F A 

1.00000

1595 Hot Mix Asphalt (Special) HMA (SPECIAL) TRENCH PAVING 1,265.360

0.000

403-02000  
 

80,350.361,265.360

0.00

1,265.360

TON 

63.50000

1600 Added Item (Dollar)/ HBP Price Reduction dated 5/5/10 0.000

0.000

900-00006  
 

0.000.000

0.00

0.000

DOL 

802.14000

1610 Erosion Bales (Weed Free) 271.000

0.000

208-00011  
 

5,149.00271.000

0.00

271.000

EACH

19.00000

1615 Silt Berm 14,012.000

0.000

208-00004  
 

24,521.0014,012.000

0.00

14,012.000

LF  

1.75000

1620 Channelizing Device (Fixed) 25.000

0.000

630-80391  
 

1,000.0025.000

0.00

25.000

EACH

40.00000

1625 Construction Surveying (Hourly) 158.000

0.000

625-00001  
 

21,488.00158.000

0.00

158.000

HOUR

136.00000

1630 Added Item (Foot)/ PRE-DRILLING (SHORING AREA 9 ) 3,963.000

0.000

900-00012  
 

23,381.703,963.000

0.00

3,963.000

LF  

5.90000

1635 Added Item (Each)/ FIELD OFFICE REPAIRS 1.000

0.000

900-00007  
 

4,040.001.000

0.00

1.000

EACH

4,040.00000

1640 Added Item (Each)/ DENVER ITS WORK 2.000

0.000

900-00007  
 

16,450.002.000

0.00

2.000

EACH

8,225.00000
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NO.
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CAT NO0200 ROADWAY 

1645 Added Item (Each)/ O-CELL LOAD TEST - PHASE II & III 1.000

0.000

900-00007  
 

106,768.501.000

0.00

1.000

EACH

106,768.50000

1655 38x24 Inch Reinforced Concrete Pipe Elliptical METRO 
SEWER RE-DESIGN

780.000

0.000

603-02300  
 

113,880.00780.000

0.00

780.000

LF  

146.00000

1660 12 Inch Plastic Pipe METRO SEWER RE-DESIGN 335.000

0.000

603-50012  
 

32,160.00335.000

0.00

335.000

LF  

96.00000

1665 Manhole Slab Base (Special) MH SLAB BASE 
(SPECIAL)(10')(5' DIA)

1.000

0.000

604-30000  
 

3,450.001.000

0.00

1.000

EACH

3,450.00000

1670 Manhole Slab Base (Special) MH SLAB BASE 
(SPECIAL)(20')(5' DIA) $5685.00

1.000

0.000

604-30000  
 

6,735.001.000

0.00

1.000

EACH

6,735.00000

1675 Manhole Slab Base (Special) MH SLAB BASE (SPEC) (10')(4'
DIA)

0.000

0.000

604-30000  
 

0.000.000

0.00

0.000

EACH

3,400.00000

1680 Added Item (Each)/ CUTOFF WALL (DENVER STANDARD  S-301) 3.000

0.000

900-00007  
 

4,455.003.000

0.00

3.000

EACH

1,485.00000

1685 Added Item (Each)/ ENCASEMENT TYPE IIB (DENVER STANDARD
S-350)

1.000

0.000

900-00007  
 

4,600.001.000

0.00

1.000

EACH

4,600.00000

1690 Added Item (Each)/ SANITARY SEWER RECONNECTIONS 6.000

0.000

900-00007  
 

3,120.006.000

0.00

6.000

EACH

520.00000

1695 Mobilization (without Autopay) JALISCO MOBILIZA TION 1.000

0.000

626-00100  
 

20,562.241.000

0.00

1.000

L S 

20,562.24000

1700 Mobilization (without Autopay) SCOTT CONTRACTIN G 1.000

0.000

626-00100  
 

5,597.761.000

0.00

1.000

L S 

5,597.76000
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NO.
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PERIOD

08:08:24
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CAT NO0200 ROADWAY 

1705 Mobilization (without Autopay) BRANNAN SAND AND  GRAVEL 1.000

0.000

626-00100  
 

15,840.001.000

0.00

1.000

L S 

15,840.00000

1710 Fence (Temporary) (Special) SAFETY FENCE & GATE  AROUND 
POND

644.000

0.000

607-11581  
 

11,592.00644.000

0.00

644.000

LF  

18.00000

1715 4 Inch Electrical Conduit (Bored) EXCEL POWER S UPPLY 
(PUMP HOUSE)

351.000

0.000

613-00408  
 

7,371.00351.000

0.00

351.000

LF  

21.00000

1720 Added Item (Dollar)/ HMA Price Adj 10/12/10 172 0-01 0.000

0.000

900-00006  
 

0.000.000

0.00

0.000

DOL 

1.00000

1725 Added Item (Hour)/ CAISSON EXTRA WORK 14.750

0.000

900-00010  
 

8,296.8814.750

0.00

14.750

HOUR

562.50000

1730 Added Item (Lump Sum)/ Miscellaneous Concrete R emoval 1.000

0.000

900-00014  
 

4,583.801.000

0.00

1.000

L S 

4,583.80000

1735 Added Item (Lump Sum)/ Miscellaneous Removals, 
Subcontractors

1.000

0.000

900-00014  
 

14,500.001.000

0.00

1.000

L S 

14,500.00000

1740 Added Item (Lump Sum)/ Pump Station Dewatering 1.000

0.000

900-00014  
 

24,990.001.000

0.00

1.000

L S 

24,990.00000

1745 Added Item (Hour)/ Subgrade Stabilization 21.500

0.000

900-00010  
 

14,942.5021.500

0.00

21.500

HOUR

695.00000

1750 Added Item (Lump Sum)/ Underdrain Materials 1.000

0.000

900-00014  
 

5,494.941.000

0.00

1.000

L S 

5,494.94000

1755 Added Item (Each)/ WB ALAMEDA TO SB KALAMATH 1.000

0.000

900-00007  
 

832.701.000

0.00

1.000

EACH

832.70000
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CAT NO0200 ROADWAY 

1760 Removal of Guardrail Type 3 ADDED ITEM FOR RAMP  4 
CONST.

25.000

0.000

202-01130  
 

125.0025.000

0.00

25.000

LF  

5.00000

1765 Guardrail Type 7 (Precast) ADDED ITEM FOR RAMP 4 CONST. 760.000

0.000

606-99999  
 

41,990.00760.000

0.00

760.000

LF  

55.25000

1770 Added Item (Lump Sum)/ RECOMMENDED COMPENSATION   AREAS 
3,4,8 AND 9

1.000

0.000

900-00014  
 

107,992.581.000

0.00

1.000

L S 

107,992.58000

1775 Rem Conc Pavement REMOVAL OF CONCRETE PAVEMENT I-25 16,335.000

0.000

202-00210  
 

232,773.7516,335.000

0.00

16,335.000

SY  

14.25000

1800 Added Item (Dollar)/ OVER WEIGHT TRUCKS ABC (CL ASS 6) 
COST ADJUSTMENT PER 105.17

-12,964.000

0.000

900-00006  
 

-12,964.00-12,964.000

0.00

-12,964.000

DOL 

1.00000

1810 Added Item (Square Yard)/ GEOTEXTILE (MIRAFI RS 580i) 3,000.000

0.000

900-00022  
 

30,360.003,000.000

0.00

3,000.000

SY  

10.12000

1815 Added Item (Square Yard)/ INCLUDES RECYCLED CON CRETE, 
SHALE REMOVAL AND MIRAFI 180N

3,979.000

0.000

900-00022  
 

34,895.833,979.000

0.00

3,979.000

SY  

8.77000

1820 Muck Excav CBC STABILIZATION 281.000

0.000

203-00100  
 

4,636.50281.000

0.00

281.000

CY  

16.50000

1825 Riprap (24 In) STABILIZATION AT THE CBC OUTFALL 230.000

0.000

506-00224  
 

15,640.00230.000

0.00

230.000

CY  

68.00000

1830 Cleaning + Sealing Joints BEHIND BARRIER AT FAS CIA WALL 2,783.000

0.000

412-16000  
 

6,679.202,783.000

0.00

2,783.000

LF  

2.40000

1835 Added Item (Lump Sum)/ CHAINLINK & BRIDGERAIL T IE INS 1.000

0.000

900-00014  
 

980.001.000

0.00

1.000

L S 

980.00000
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CAT NO0200 ROADWAY 

1840 Reflector (Median Barrier) REFLECTOR (MEDIAN BA RRIER) 35.000

0.000

612-00060  
 

857.5035.000

0.00

35.000

EACH

24.50000

1845 Added Item (Dollar)/ ENGINEERING OF RAMP 4 1.000

0.000

900-00006  
 

20,799.951.000

0.00

1.000

DOL 

20,799.95000

1850 Added Item (Dollar)/ LOCKS FOR PUMP STATION 1.000

0.000

900-00006  
 

519.231.000

0.00

1.000

DOL 

519.23000

1855 Added Item (Hour)/ MICRO-MILLING ASPHALT PAVEME NT 12.000

0.000

900-00010  
 

8,910.0012.000

0.00

12.000

HOUR

742.50000

1860 Mobilization (w/o Autopay) MOBILIZE SPECIALIZED  
EQUIPMENT

3.000

0.000

626-00100  
 

2,640.003.000

0.00

3.000

L S 

880.00000

1865 Added Item (Lump Sum)/ WATERTIGHT SEALANT FOR S HORING 1.000

0.000

900-00014  
 

164,078.831.000

0.00

1.000

L S 

164,078.83000

1870 Uniformed Traf Ctrl (Vehicle) TRAFFIC CONTROL V EHICLE 2,000.000

0.000

630-00005  
 

31,260.002,000.000

0.00

2,000.000

HOUR

15.63000

1875 Added Item (Ton)/ HMA (GR S)(64-22)(LEVELING) 1,250.190

0.000

900-00024  
 

62,634.521,250.190

0.00

1,250.190

TON 

50.10000

1880 Added Item (Each)/ INSTALL CAMERA 1.000

0.000

900-00007  
 

2,299.241.000

0.00

1.000

EACH

2,299.24000

1885 Rem Mast Arm 1.000

0.000

202-00842  
 

549.001.000

0.00

1.000

EACH

549.00000

1890 Rem Video Detect Sys 1.000

0.000

202-00888  
 

116.001.000

0.00

1.000

EACH

116.00000
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PCN: 17170-BID    ESTIMATE RUN 11/12/2013

PROJECT: ES6 C010-101                  ESTIMATE NO: 0036

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

08:08:24

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

1895 Rem Traf Sig Head 3.000

0.000

202-00831  
 

186.003.000

0.00

3.000

EACH

62.00000

1900 Sig-Light Pole Steel (1-70 Ft) FURNISH & INSTAL L 1.000

0.000

614-81170  
 

18,823.001.000

0.00

1.000

EACH

18,823.00000

1905 Res TV Cameras RESET CAMERA DETECTION 1.000

0.000

210-00473  
 

650.001.000

0.00

1.000

EACH

650.00000

1910 Res Traf Sig Head 3.000

0.000

210-00831  
 

504.003.000

0.00

3.000

EACH

168.00000

1915 Res Fire Preempt Unit+Timer RESET OPTICOM 1.000

0.000

210-00866  
 

283.001.000

0.00

1.000

EACH

283.00000

1920 Emerg Pothole Rep 10.000

0.000

403-00800  
 

2,480.0010.000

0.00

10.000

TON 

248.00000

1925 *Removal Of Building(s) 1197 W. ALAMEDA AVENUE 1.000

0.000

202-00300  
 

42,446.961.000

0.00

1.000

L S 

42,446.96000

1930 Added Item (Lump Sum)/ MOVE OFFICES 1.000

0.000

900-00014  
 

1,386.531.000

0.00

1.000

L S 

1,386.53000

1935 Added Item (Each)/ EXPEDITE ORDER, MOBILIZATION , AND 
BONDING

1.000

0.000

900-00007  
 

1,164.001.000

0.00

1.000

EACH

1,164.00000

1940 6 In PP Underdrain TRENCH DRAIN - EAST WALL 260.000

0.000

605-00060  
 

7,566.00260.000

0.00

260.000

LF  

29.10000

1945 3 In Elec Cond (Bored) RELOCATE XCEL POWER - WE ST OF 
I-25

465.000

0.000

613-00306  
 

10,230.00465.000

0.00

465.000

LF  

22.00000
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PCN: 17170-BID    ESTIMATE RUN 11/12/2013

PROJECT: ES6 C010-101                  ESTIMATE NO: 0036

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

08:08:24

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

1950 Added Item (Each)/ RESET METER PEDESTAL 1.000

0.000

900-00007  
 

495.001.000

0.00

1.000

EACH

495.00000

1955 Geomembrane AS REQUIRED BY CCD & UCD FOR PLACEM ENT OF 
BOULDERS

473.000

0.000

420-00000  
 

4,730.00473.000

0.00

473.000

SY  

10.00000

1960 Added Item (Foot)/ 6' CHAINLINK AT PUMP STATION 165.000

0.000

900-00012  
 

9,677.25165.000

0.00

165.000

LF  

58.65000

1965 End Anchor (Nonflared) KALAMATH AND NE WALL 1.000

0.000

606-02003  
 

2,291.141.000

0.00

1.000

EACH

2,291.14000

1970 Fence (Animal Protect) BEAVER GUARDS AROUND NEW  TREES 438.000

0.000

607-56001  
 

4,476.36438.000

0.00

438.000

LF  

10.22000

1980 Comm Cabinet (Type 1) VMS STRUCTURE 1.000

0.000

614-72831  
 

4,391.001.000

0.00

1.000

EACH

4,391.00000

1985 Optical Transceiver VMS STRUCTURE 1.000

0.000

614-87020  
 

2,580.211.000

0.00

1.000

EACH

2,580.21000

1990 Wiring (Spec) VMS STRUCTURE 1.000

0.000

613-10010  
 

1,663.791.000

0.00

1.000

L S 

1,663.79000

2000 Added Item (Each)/ TEMP. LIGHTING S.B. I-25 1.000

0.000

900-00007  
 

12,951.361.000

0.00

1.000

EACH

12,951.36000

2005 Sig Pole Steel (2) NE CORNER LIPAN 1.000

0.000

614-82020  
 

20,504.001.000

0.00

1.000

EACH

20,504.00000

2010 Inst Traf Sig Mast Arm NE CORNER OF LIPAN 1.000

0.000

614-83300  
 

825.001.000

0.00

1.000

EACH

825.00000
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PCN: 17170-BID    ESTIMATE RUN 11/12/2013

PROJECT: ES6 C010-101                  ESTIMATE NO: 0036

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

08:08:24

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

2015 Rem Span Wire Cable REPLACE WIRING PER XCEL 1,900.000

0.000

202-00890  
 

893.001,900.000

0.00

1,900.000

LF  

0.47000

2020 Wiring I-25 MID-MAST WIRING 1.000

0.000

613-10000  
 

7,228.801.000

0.00

1.000

L S 

7,228.80000

2030 Added Item (Each)/ Dri-Water Restocking Fee 1.000

0.000

900-00007  
 

6,343.631.000

0.00

1.000

EACH

6,343.63000

2035 Added Item (Dollar)/ LIEN- GRANITE SEED COMPANY 0.000

0.000

900-00006  
 

0.000.000

0.00

0.000

DOL 

1.00000

2040 Added Item (Dollar)/ MISCELLANEOUS F/A DURING P IPE 
INSTALLATION

13,736.560

0.000

900-00006  
 

13,736.5613,736.560

0.00

13,736.560

DOL 

1.00000

2045 Added Item (Dollar)/ REPAIR SITE DISTANCE ISSUE  AT 
655+87

1.000

0.000

900-00006  
 

19,638.991.000

0.00

1.000

DOL 

19,638.99000

2050 Added Item (Dollar)/ ADDITIONAL BEDDING IN WATE R TABLE 1.000

0.000

900-00006  
 

24,537.391.000

0.00

1.000

DOL 

24,537.39000

2055 Added Item (Dollar)/ METRO CLEANOUT 1.000

0.000

900-00006  
 

20,690.141.000

0.00

1.000

DOL 

20,690.14000

CAT 16,636,636.8210,185.1916,727,706.05CURRENT AMT0200 $ $ $

CAT NO0300 Structure F-16-XU Bridge 

1245 *Removal of Bridge 1.000

0.000

202-00400  
 

270,000.001.000

0.00

1.000

EACH

270,000.00000

1250 *Removal of Mat From Bridge 1,076.000

0.000

202-00410  
 

5,487.601,076.000

0.00

1,076.000

SY  

5.10000
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PCN: 17170-BID    ESTIMATE RUN 11/12/2013

PROJECT: ES6 C010-101                  ESTIMATE NO: 0036

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

08:08:24

CUMULATIVE
AMOUNT

CAT NO0300 Structure F-16-XU Bridge 

1255 *Structure Excavation 2,261.000

0.000

206-00000  
 

16,618.352,261.000

0.00

2,261.000

CY  

7.35000

1260 *Structure Excavation (Special) 690.000

0.000

206-00010  
 

5,796.00690.000

0.00

690.000

CY  

8.40000

1265 *Structure Backfill (Class 1) 441.000

0.000

206-00100  
 

6,615.00441.000

0.00

441.000

CY  

15.00000

1270 *Structure Backfill (Class 2) 558.000

0.000

206-00200  
 

4,101.30558.000

0.00

558.000

CY  

7.35000

1275 *Shoring (Area 1) 1.000

0.000

206-01781  
 

34,000.001.000

0.00

1.000

L S 

34,000.00000

1280 *Shoring (Area 2) 1.000

0.000

206-01782  
 

72,000.001.000

0.00

1.000

L S 

72,000.00000

1285 *Stone Matrix Asphalt (Fibers)(Asphalt) 527.320

0.000

403-09221  
 

45,349.52527.320

0.00

527.320

TON 

86.00000

1290 *Drilled Caisson (48 Inch) 2,997.000

0.000

503-00048  
 

464,535.002,997.000

0.00

2,997.000

LF  

155.00000

1295 *Drilled Caisson (60 Inch) 198.000

0.000

503-00060  
 

65,340.00198.000

0.00

198.000

LF  

330.00000

1300 *Jet Grouted Shaft (36 Inch) 949.000

0.000

503-00536  
 

93,002.00949.000

0.00

949.000

LF  

98.00000

1305 Structural Steel (Galvanized) 8,002.000

0.000

509-00001  
 

38,809.708,002.000

0.00

8,002.000

LB  

4.85000
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PCN: 17170-BID    ESTIMATE RUN 11/12/2013

PROJECT: ES6 C010-101                  ESTIMATE NO: 0036

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

08:08:24

CUMULATIVE
AMOUNT

CAT NO0300 Structure F-16-XU Bridge 

1310 Bearing Device (Type I) 67.000

0.000

512-00101  
 

31,825.0067.000

0.00

67.000

EACH

475.00000

1310 MATERIAL ALLOWANCE Bearings 0.000

0.000

0.000.000

0.00EACH

323.00000

1310 MATERIAL ALLOWANCE Bearings Type 1 0.000

0.000

0.000.000

0.00EACH

323.00000

1315 *Pedestrian Railing (Steel)(Special) 481.000

0.000

514-00201  
 

101,972.00481.000

0.00

481.000

LF  

212.00000

1315 MATERIAL ALLOWANCE Railing 0.000

0.000

0.000.000

0.00LF  

171.00000

1320 *Waterproofing (Membrane) 2,850.000

0.000

515-00120  
 

34,912.502,850.000

0.00

2,850.000

SY  

12.25000

1325 Bridge Expansion Device (0-4 Inch) 362.000

0.000

518-01004  
 

81,450.00362.000

0.00

362.000

LF  

225.00000

1330 *Concrete Class D (Bridge) 2,156.000

0.000

601-03040  
 

754,600.002,156.000

0.00

2,156.000

CY  

350.00000

1330 MATERIAL ALLOWANCE Steel Deck Panels 0.000

0.000

0.000.000

0.00CY  

2.17625

1335 *Structural Concrete Coating (Anti-Graffiti) 48,421.000

0.000

601-40302  
 

41,157.8548,421.000

0.00

48,421.000

SF  

0.85000

1340 *Structural Concrete Stain 5,380.000

0.000

601-40400  
 

38,467.005,380.000

0.00

5,380.000

SY  

7.15000
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PCN: 17170-BID    ESTIMATE RUN 11/12/2013

PROJECT: ES6 C010-101                  ESTIMATE NO: 0036

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

08:08:24

CUMULATIVE
AMOUNT

CAT NO0300 Structure F-16-XU Bridge 

1345 *Reinforcing Steel (Epoxy Coated) 354,308.000

0.000

602-00020  
 

201,955.56354,308.000

0.00

354,308.000

LB  

0.57000

1350 6 Inch Perforated Pipe Underdrain 367.000

0.000

605-00060  
 

5,138.00367.000

0.00

367.000

LF  

14.00000

1355 *Bridge Rail Type 10 (Special) 478.000

0.000

606-11005  
 

70,744.00478.000

0.00

478.000

LF  

148.00000

1360 *3 Inch Electrical Conduit 1,224.000

0.000

613-00300  
 

14,076.001,224.000

0.00

1,224.000

LF  

11.50000

1365 *4 Inch Electrical Conduit (Plastic) 494.000

0.000

613-01400  
 

5,705.70494.000

0.00

494.000

LF  

11.55000

1370 *6 Inch Electrical Conduit (Plastic) 988.000

0.000

613-01600  
 

12,448.80988.000

0.00

988.000

LF  

12.60000

1375 *Prestressed Concrete Box (Depth 32" Through 48 ") 30,095.000

0.000

618-01994  
 

1,339,227.5030,095.000

0.00

30,095.000

SF  

44.50000

1375 MATERIAL ALLOWANCE Girders 0.000

0.000

0.000.000

0.00SF  

34.19998

1375 MATERIAL ALLOWANCE Girders 0.000

0.000

0.000.000

0.00SF  

30.15328

1375 MATERIAL ALLOWANCE Girders 0.000

0.000

0.000.000

0.00SF  

30.15328

1375 MATERIAL ALLOWANCE Girders 0.000

0.000

0.000.000

0.00SF  

29.07077
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PCN: 17170-BID    ESTIMATE RUN

PROJECT: ES6 C010-101                  ESTIMATE NO: 0036

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD
CUMULATIVE

AMOUNT

CAT NO0300 Structure F-16-XU Bridge 

1375 MATERIAL ALLOWANCE Girders 0.000

0.000

0.000.000

0.00SF  

29.07080

1975 Concrete Sealer ALAMEDA BRIDGE SIDEWALKS 786.000

0.000

515-00400  
 

5,462.70786.000

0.00

786.000

SY  

6.95000

CAT 3,860,797.080.003,860,797.08CURRENT AMT0300 $ $ $

CAT NO0301 Structure F-16-XT Culvert 

1380 *Removal of Structure (Special) 3.000

0.000

202-00002  
 

7,875.003.000

0.00

3.000

EACH

2,625.00000

1385 *Removal of Concrete Footing 5.000

0.000

202-00900  
 

5,200.005.000

0.00

5.000

EACH

1,040.00000

1390 *Structure Excavation (Special) 14,755.000

0.000

206-00010  
 

123,942.0014,755.000

0.00

14,755.000

CY  

8.40000

1395 *Structure Backfill (Special) 224.000

0.000

206-00050  
 

2,352.00224.000

0.00

224.000

CY  

10.50000

1400 *Structure Backfill (Class 1) 4,670.000

0.000

206-00100  
 

70,050.004,670.000

0.00

4,670.000

CY  

15.00000

1405 *Shoring (Area 3) 1.000

0.000

206-01783  
 

320,000.001.000

0.00

1.000

L S 

320,000.00000

1410 *Pipe Railing 187.000

0.000

514-00000  
 

11,968.00187.000

0.00

187.000

LF  

64.00000

1410 MATERIAL ALLOWANCE Railing 0.000

0.000

0.000.000

0.00LF  

42.00000
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PCN: 17170-BID    ESTIMATE RUN 11/12/2013

PROJECT: ES6 C010-101                  ESTIMATE NO: 0036

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

08:08:24

CUMULATIVE
AMOUNT

CAT NO0301 Structure F-16-XT Culvert 

1415 Concrete Class D (Box Culvert) 3,590.000

0.000

601-03030  
 

1,077,000.003,590.000

0.00

3,590.000

CY  

300.00000

1420 *Reinforcing Steel 539,226.000

0.000

602-00000  
 

248,043.96539,226.000

0.00

539,226.000

LB  

0.46000

1425 *Reinforcing Steel (Epoxy Coated) 248,473.000

0.000

602-00020  
 

141,629.61248,473.000

0.00

248,473.000

LB  

0.57000

CAT 2,008,060.570.002,008,060.57CURRENT AMT0301 $ $ $

CAT NO0302 Pump Station 

1430 *Removal of Structures and Obstructions 1.000

0.000

202-00000  
 

38,000.001.000

0.00

1.000

L S 

38,000.00000

1435 *Shoring (Area 6) 1.000

0.000

206-01786  
 

5,100.001.000

0.00

1.000

L S 

5,100.00000

1440 *Pump Station 1.000

0.000

622-00720  
 

450,000.001.000

0.00

1.000

L S 

450,000.00000

1445 *Sump Pump (SPECIAL)(12 INCH SUBMERSIBLE) 4.000

0.000

622-10200  
 

192,000.004.000

0.00

4.000

EACH

48,000.00000

1445 MATERIAL ALLOWANCE (Special) (12 inch Submersib le) 0.000

0.000

0.000.000

0.00EACH

27,327.07000

1450 *Sump Pump (SPECIAL)(6 INCH SUBMERSIBLE) 2.000

0.000

622-10200  
 

29,600.002.000

0.00

2.000

EACH

14,800.00000

1450 MATERIAL ALLOWANCE (Special) (6 Inch Submerible ) 0.000

0.000

0.000.000

0.00EACH

9,662.50000
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

08:08:24

CUMULATIVE
AMOUNT

CAT NO0302 Pump Station 

1455 *Electrical Systems 1.755

0.000

670-00000  
 

359,775.001.755

0.00

1.755

L S 

205,000.00000

1455 MATERIAL ALLOWANCE Electrical Syst 0.000

0.000

0.000.000

0.00L S 

16,825.30000

2025 Res Flashing Beacon PUMP STATION 1.000

0.000

210-00825  
 

421.301.000

0.00

1.000

EACH

421.30000

CAT 1,074,896.300.001,074,896.30CURRENT AMT0302 $ $ $

CAT NO0303 Wall Structures 

1460 Removal of Portions of Present Structure 1.000

0.000

202-00495  
 

21,400.001.000

0.00

1.000

L S 

21,400.00000

1465 *Structure Excavation 457.000

0.000

206-00000  
 

3,358.95457.000

0.00

457.000

CY  

7.35000

1470 Structure Backfill (Flow-Fill) 345.000

0.000

206-00065  
 

21,390.00345.000

0.00

345.000

CY  

62.00000

1475 *Structure Backfill (Class 1) 306.000

0.000

206-00100  
 

4,590.00306.000

0.00

306.000

CY  

15.00000

1480 *Structure Backfill (Class 2) 404.000

0.000

206-00200  
 

2,969.40404.000

0.00

404.000

CY  

7.35000

1485 *Filter Material (Class A) 19.000

0.000

206-00510  
 

997.5019.000

0.00

19.000

CY  

52.50000

1490 *Shoring (Area 5) 1.000

0.000

206-01785  
 

32,000.001.000

0.00

1.000

L S 

32,000.00000
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

08:08:24

CUMULATIVE
AMOUNT

CAT NO0303 Wall Structures 

1495 *Shoring (Area 7) 1.000

0.000

206-01787  
 

32,000.001.000

0.00

1.000

L S 

32,000.00000

1500 *Drilled Caisson (42 Inch) 8,204.000

0.000

503-00042  
 

1,189,580.008,204.000

0.00

8,204.000

LF  

145.00000

1505 *Drilled Caisson (48 Inch) 2,281.000

0.000

503-00048  
 

353,555.002,281.000

0.00

2,281.000

LF  

155.00000

1510 *Jet Grouted Shaft (36 Inch) 6,265.000

0.000

503-00536  
 

613,970.006,265.000

0.00

6,265.000

LF  

98.00000

1515 *Ground Nailed Wall 18,792.000

0.000

504-06100  
 

657,720.0018,792.000

0.00

18,792.000

SF  

35.00000

1520 Concrete Slope and Ditch Paving 71.800

0.000

507-00000  
 

27,284.0071.800

0.00

71.800

CY  

380.00000

1525 *Pedestrian Railing (Steel)(Special) 34.000

0.000

514-00201  
 

7,208.0034.000

0.00

34.000

LF  

212.00000

1525 MATERIAL ALLOWANCE Railing 0.000

0.000

0.000.000

0.00LF  

171.00000

1530 Concrete Class D (Wall) 2,211.000

0.000

601-03050  
 

915,354.002,211.000

0.00

2,211.000

CY  

414.00000

1535 *Structural Concrete Coating (Anti-Graffiti) 46,341.000

0.000

601-40302  
 

39,389.8546,341.000

0.00

46,341.000

SF  

0.85000

1540 *Structural Concrete Stain 5,263.000

0.000

601-40400  
 

37,630.455,263.000

0.00

5,263.000

SY  

7.15000
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PROJECT: ES6 C010-101                  ESTIMATE NO: 0036

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

08:08:24

CUMULATIVE
AMOUNT

CAT NO0303 Wall Structures 

1545 *Reinforcing Steel (Epoxy Coated) 138,750.000

0.000

602-00020  
 

79,087.50138,750.000

0.00

138,750.000

LB  

0.57000

1550 6 Inch Perforated Pipe Underdrain 2,466.000

0.000

605-00060  
 

34,524.002,466.000

0.00

2,466.000

LF  

14.00000

1555 Geocomposite Drain 1,492.000

0.000

605-83000  
 

23,126.001,492.000

0.00

1,492.000

SY  

15.50000

1560 Subsurface Drain Outlet 48.000

0.000

605-84000  
 

528.0048.000

0.00

48.000

LF  

11.00000

1565 *Bridge Rail Type 10 (Special) 37.000

0.000

606-11005  
 

5,476.0037.000

0.00

37.000

LF  

148.00000

1570 *Fence Chain Link (48 Inch) 2,680.000

0.000

607-53148  
 

81,070.002,680.000

0.00

2,680.000

LF  

30.25000

1570 MATERIAL ALLOWANCE Fence Materials 0.000

0.000

0.000.000

0.00LF  

3.57922

1570 MATERIAL ALLOWANCE 0.000

0.000

0.000.000

0.00LF  

3.77778

1575 Gutter Type 2 (Special) 712.000

0.000

609-24000  
 

10,324.00712.000

0.00

712.000

LF  

14.50000

1995 Added Item (Lump Sum)/ 1.000

0.000

900-00014  
 

8,586.281.000

0.00

1.000

L S 

8,586.28000

CAT 4,203,118.930.004,203,118.93CURRENT AMT0303 $ $ $



CONTID: C17170         COLORADO DEPARTMENT OF TRANSPORTATION Page 42

PCN: 17170-BID    ESTIMATE RUN 11/12/2013

PROJECT: ES6 C010-101                  ESTIMATE NO: 0036

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

08:08:24

CUMULATIVE
AMOUNT

CAT NO0400 Construction Engineering 

1580 Field Office (Special) 1.000

0.000

620-00005  
 

48,500.001.000

0.00

1.000

EACH

48,500.00000

1585 Field Laboratory (Class 2) 1.000

0.000

620-00012  
 

41,200.001.000

0.00

1.000

EACH

41,200.00000

1590 Sanitary Facility 2.000

0.000

620-00020  
 

4,730.002.000

0.00

2.000

EACH

2,365.00000

CAT 94,430.000.0094,430.00CURRENT AMT0400 $ $ $

$27,877,939.7010,185.19$27,969,008.93$CURRENT AMTPROJECT TOTAL


